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Bi-Weekly Progress Report No. 21
Phase 2 — Ground Water Treatment System Construction

1.0 Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2 Contract EP-W-
09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation (CDM) is performing the
Phase 2 (Groundwater Treatment System Construction) Remedial Action (RA) at the Old Roosevelt
Contaminated Groundwater Area Site. The Bi-Weekly Progress Report is intended to partially fulfill the
requirements specified under WAF SOW for this assignment. This Bi-Weekly report is prepared for the
work performed from December 25, 2011 to December 30, 2011. On December 30, 2011 the Initial
Testing Program (ITP) was completed and one year operational and functional (O&F) period started.

The work performed during this reporting period included continuation and completion of the ITP, as
summarized in further detail below and demobilization of equipment. No significant construction
activities were performed during this biweekly period. A list of the supporting documentation attached
with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Reports

2.0 Personnel On-Site
The following personnel were on site during this reporting period:

Arrowhead Contracting Inc (ACI) — Subcontractor
Doug Ronk Project Manager
Joe Cotter Site Superintendent

3.0 Summary of Work Performed
The following is a brief summary of the field activities performed during this reporting period (refer to
Daily Status Reports provided as Attachment 1 for each working day):

B [nitial Testing Program (ITP)
» The ITP was completed. Process water and air samples were collected in accordance
with the specification. The ITP was extended to 17 days due to interruptions in
continuous system operation during the onset of the ITP.

4.0 Problems/Corrective Action
N/A

5.0 Deviations
Due to operational issues, the automatic flow control valves on the extraction well headers have
not been in service for the ITP. Therefore, the process system pumps are cycling to
accommodate for non-uniform flow through the system. The valves are scheduled to be
inspected and repaired during the first week of January, 2012.
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6.0

Bi-Weekly Progress Report No. 21
Phase 2 — Ground Water Treatment System Construction

Conclusions

The ITP was completed one year O&F period started. All construction work has been completed
in a professional and safe manner. The ITP results will be summarized in the ITP report to be
submitted under separate cover.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-26-11
Day l\/lnndny
WEATHER: Sunny
TEMP: 33/48 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No personnel onsite
Arrowhead: Joe Cotter, Doug Ronk
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 12-27-11

Day T1 |ncdny

WEATHER: Sunny

TEMP: 32/57 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No personnel onsite
Arrowhead: Joe Cotter, Doug Ronk
VISITORS

TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for days 11, 12 ,13 and 14
were sent out today.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road

Garden City, New York
Date: 12-28-11

Day \/\Ipdnncday

WEATHER: Sunny

TEMP: 32/50deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No personnel onsite
Arrowhead: Joe Cotter, Doug Ronk
VISITORS

TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for day 15 were sent out
today.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-29-11

Day Thi |r<dny

WEATHER: Sunny

TEMP: 25/38 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No personnel onsite
Arrowhead: Joe Cotter, Doug Ronk
VISITORS

TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for day 16 were sent out
today.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
251 Clinton Road
Garden City, New York

Date: 12-30-11

Day l:ridny

WEATHER: Partly Sunny.

TEMP: 36/50 deg F
WIND: Mild
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM: No personnel onsite
Arrowhead: Joe Cotter, Doug Ronk
VISITORS

TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE: personnel

TL-250 Skid Steer — not used

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

ACI continued the ITP. Samples were collected in accordance with the ITP sampling protocol. Samples for day 17 were sent out
today.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Daily Safety Tailgate meeting held.

TESTING PERFORMED:

ITP in progress.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N/A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Dante V. Porzilli

Title: Field Engineer
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